
Work Program Review Schedule

Aug. 31 Deadline for Construction Estimates to be Updated
(LRE & DQE)

Sept. 1 Run First Variance* Report for FY 17/18 thru 21/22

Sept. 1 – Oct. 14 Review District Construction Estimates

Oct. 14 First Exception Report for FY 17/18 thru 21/22

Oct. 17 Run Second Variance* Report for FY 17/18 thru 21/22

Oct. 17 – Nov. 10 Review/Revise District Construction Estimates

Nov. 10 Second Exception Report for FY 17/18 thru 21/22

Nov. 14 Run Third Variance* Report for FY 17/18 thru 21/22

Nov. 14 – Dec. 16 Review/Revise District Construction Estimates

Dec. 16 Third Exception Report for FY 17/18 thru 21/22

Dec. 19 Run Fourth Variance Report for FY 17/18 thru 21/22

Dec. 19 – Jan. 3 Review/Revise District Construction Estimates

Jan. 3 Fourth Exception Report for FY 17/18 thru 21/22,
Run Final Variance Report for FY 17/18 thru 21/22

Jan. 4 Final Exception Report for FY 17/18 thru 21/22,
Close Tentative, District Submit WP to Central Office
(Snapshot)

Jan. 10 Final CO Review for District WP

Feb. 2 – 3 Secretary’s Review of the Tentative WP

Feb. 6 Snapshot for Preliminary Tentative WP

*Variance Report = All projects including zero dollar changes.
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